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NPIC/TDS/D-1108-67
30 October 1967

MEMORANDUM FOR THE RECORD

SUBJECT: AdvancedlO Light Taeble Prototype

1. On or about 10 October 1967, the following proposed
schedule for the Advanced 940 ILight Table was presented to the
Assistant for Technical Development by [ | At the time 25X1
of presentation, it was noted that this schedule was predicated
~ upon a project sign off (approval) date of 1 November 1967 and
a fast evaluation (one week or less) of each feature by each
operational component.

PROPOSED SCHEDULE

PROTOTYPE VERSION:

Responsible Party/Office Time (man days)

Project Monitor 25X1

Equipment Performance Staff
(Machine Shop)
Exploratory Development Laboratory
(Design)
Sub Total

PRODUCTION VERSION:

Responsible Party/0ffice

Project Monitor

Eguipment Performance Staff
Sub Total
Total

2. Baged on the anticipated project sign off date and the
above schedule, it was predicted that the Prototype Version would
be completed in twelve months (1 November 1968) and the Production
Version would be available in seventeen months (1 April 1969).

25X1
NGA Review Complete
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